
ID Task Name Duration Start

1 Podtlačna kanalizacija Ponikve 114 days? Tue 21.5.13

2

3 Kanal PK 1.3 28 days? Wed 22.5.13

4

5 Kanal PK 1.3.1 7 days? Sat 22.6.13

6

7 Kanal PK 1 80 days? Sat 29.6.13

8

9

10 Kanal PK 1.4.2 10 days? Tue 21.5.13

11

12 Kanal PK 1.4.2.1 7 days? Fri 31.5.13

13

14 Kanal PK 1.9 32 days? Sat 1.6.13

15

16 Kanal PK 1.9.1 7 days? Mon 8.7.13

17

18 Kanal PK 1.6 27 days? Mon 15.7.13

19

20 Kanal PK 1.7 16 days? Wed 14.8.13

21

22

23 Kanal PK 1.1 5 days? Mon 3.6.13

24

25 Kanal PK 1.2 19 days? Fri 7.6.13

26

27 Kanal PK 2.1 14 days? Fri 28.6.13

28

29 Kanal PK 2.1.1 13 days? Sat 13.7.13

30

31 Kanal PK 2.1.2 11 days? Sat 27.7.13

32

33 Kanal PK 1.5 12 days? Thu 8.8.13

34

35 Kanal PK  1.8 4 days? Wed 21.8.13

36

37 Kanal PK  1.9a 14 days? Sat 24.8.13

38

39 Kanal PK  1.10 6 days? Mon 9.9.13

40

41 Kanal PK  1.12 7 days? Sat 14.9.13
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